

ANNUAL PROCUREMENT SCHEDULE DECEMBER 2024

No.	Project Number	Project Name	UNSPCS Code	Breif Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Stand still period (days)	Contract Type
1	CPX22_23	Replacement of Butterfly Canopies		Tender for Butterfly Canopies for service stations	30-Dec-24	25-Mar-25	6 Months	Limited Bidding	N/A	Fixed Price Contract
2	CPX22_134	20 Electronic Air Gauge		Procurement of 20 Electronic Air Gauge	30-Dec-24	25-Mar-25	N/A	Limited Bidding	N/A	Fixed Price Contract
3	CPX25_44	Level Gauges for Horizontal Tank		Procurement of Level Gauges for Horizontal Tank	30-Dec-24	25-Mar-25	N/A	Limited Bidding	N/A	Fixed Price Contract
4	CPX25_46	Pneumatic Pumps for Fuel		Procurement of Pneumatic Pumps for Fuel	30-Dec-24	25-Mar-25	N/A	Limited Bidding	N/A	Fixed Price Contract
5	CPX22_2	Cashew Gardens Longdenville		Tender for works and services for Cashew Gardens service station, Longdenville	30-Dec-24	25-Mar-24	6 Months	Limited Bidding	N/A	Fixed Price Contract
6	CPX25_3	NP Service Station - Boissierre - Mitchell		Tender for works and services for NP Service Station, Boissierre Mitchell	30-Dec-24	26-Mar-25	6 Months	Limited Bidding	N/A	Fixed Price Contract

ANNUAL PROCUREMENT SCHEDULE JANUARY 2025

No.	Project Number	Project Name	UNSPCS Code	Breif Description	Proposed date for Issue of Bidding	Expected Delivery/ Completion	Estimated Project Duration (for works and	Procurement Method	Stand still period (days)	Contract Type
1	CPX22_6	NP Mayaro (WASA, Plumbing, Meter)		Procurement of (WASA, Plumbing, Meter) for NP Mayaro	30-Jan-25	30-Apr-25		Limited Bidding	N/A	Fixed Price Contract
2	CPX25_4	Accommodation for PAP Staff		Tender for upgrade of Accommodations for PAP Staff	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
3	CPX24_8	Replacement of Case Packer- 1 Quart Line		Tender for Replacement of Case Packer- 1 Quart Line	30-Jan-25	30-Apr-25	9 months	Non Competitive Procurement	N/A	Fixed Price Contract
4	CPX22_29	Replacement of Labellers - 1 Quart Line		Tender for Replacement of Labellers - 1 Quart Line	30-Jan-25	30-Apr-25	9 months	Non Competitive Procurement	N/A	Fixed Price Contract
5	CPX23_3	Procurement of Avgas Pump		Procurement of Avgas Pump	30-Jan-25	30-Apr-25	9 months	Limited Bidding	N/A	Fixed Price Contract
6	CPX22_45	Procurement of Pallets		Procurement of Pallets	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
7	CPX22_46	Air-conditioned Forklift with Cab		Procurement of Air-conditioned Forklift with Cab	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
8	CPX22_48	Fume Hood and Extraction System		Procurement of Fume Hood and Extraction System	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
9	CPX22_49	Flash Point Tester (Pensky-Martin)		Procurement of Flash Point Tester (Pensky-Martin)	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
10	CPX25_11	Elemental Analyzer (WDXRF)		Procurement of Elemental Analyzer (WDXRF)	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPCS Code	Breif Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Stand still period (days)	Contract Type
11	CPX25_12	Foam Bath		Procurement of Foam Bath	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
12	CPX24_25	Refurbishment of Warner / Taxi Coop		Tender for works and services relative to Refurbishment of Warner / Taxi Coop Tobago	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
13	CPX22_53	Sub-Sea Line Expansion - mooring buoys		Procurement of mooring buoys for Sub-Sea Line Expansion	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
14	CPX22_75	Marine Spill and Containment Equipment (Tobago)		Procurement of Marine Spill and Containment Equipment for NP Tobago	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
15	CPX25_15	Repairs to Forecourt canopy for Tobago Energy and MJ Heirs Service Stations		Tender for Repairs to Forecourt canopy for Tobago Energy and MJ Heirs Service Stations	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
16	CPX25_16	Storage equipment		Procurement of Storage equipment	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
17	CPX25_19	Mooring Buoys (Related to Sub Sea Line)		Mooring Buoys (Related to Sub Sea Line)	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
18	CPX24_29	Hyper Converged Solution		Hyper Converged Solution	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
19	CPX25_22	Document Management Software		Procurement & setup of Document Management	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
20	CPX25_35	Security Entrance Upgrade		Tender for Security Entrance Upgrade	30-Jan-25	30-Apr-25	3 months	Limited Bidding	N/A	Fixed Price Contract
21	CPX25_39	Installation of Five(5) Standalone Generators Sea Lots		Installation of Five(5) Standalone Generators Sea Lots	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
22	CPX22_135	Dispensers/Pumps for Service Station		Dispensers/Pumps for Service Station	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
23	CPX24_44	Repairs to Gantry Storage 8 & 12		Tender for Repairs to Gantry Storage 8 & 12	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
24	CPX24_52	Installation of Spare Grease Kettle		Installation of Spare Grease Kettle	30-Jan-25	30-Apr-25	2 months	Limited Bidding	N/A	Fixed Price Contract
25	CPX22_157	Upgrade Occupational Health Unit Nurses Station		Upgrade Occupational Health Unit Nurses Station	30-Jan-25	30-Apr-25	4 months	Limited Bidding	N/A	Fixed Price Contract
26	CPX24_53	Catwalk for the Sea Lots Generator		Tender for installation of Catwalk for the Sea Lots Generator	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
27	CPX25_49	Renovation of HSSE Department		Tender for Renovation of HSSE Department	30-Jan-25	30-Apr-25	3 months	Limited Bidding	N/A	Fixed Price Contract
29		Blasting and Recoating of Pipework for NP Dominica		Tender for Blasting and Recoating of Pipework for NP Dominica	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
30		Flushing of Hydraulic System - Crusher		Tender for Flushing of Hydraulic System - Crusher	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
31		Extinguisher Recertification - Service Station		Tender for Extinguisher Recertification at Service Stations	30-Jan-25	30-Apr-25	3 months	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPCS Code	Breif Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Stand still period (days)	Contract Type
32		Purchase of Groceries		Purchase of Grocery supplies for use at NP Head Office and Out Stations (PAP, Piarco & Navet Road).	30-Jan-25	30-Mar-25		Limited Bidding	N/A	Fixed Price Contract
33		Fire Alarm System		Tender for the Supply and installation of Fire Alarm Systems at Sea Lots, Piarco and Tobago	31-Jan-25	30/09/2025	9 months	Limited bidding	N/A	Fixed Price Contract
34		Hazardous Material Disposal		Disposal of all Hazardous material from Sea Lots and Piarco	31-Jan-25	12/1/2026	2 years	Open	10 days	Fixed Price Contract
35		Security Services		Armed/Unarmed Officers, Intrusion detection systems and k-9)	31-Jan-25	12/1/2026	2 years	Open	10 days	Fixed Price Contract
36		Security Services		ITB for the Provision of Cash in Transit Services	31-Jan-25	12/1/2026	2 years	Open	10 days	Fixed Price Contract
37		Technical / Professional Training		Training of staff in the technical and professional field.	1-Jan-25	2/31/2025		Limited Bidding	N/A	Fixed Price Contract
38		Tokens & Giveaways		Procurement of tokens and giveaways for HR related events	31-Jan-25	2/31/2025		Limited Bidding	N/A	Fixed Price Contract

ANNUAL PROCUREMENT SCHEDULE FEBRUARY 2025

No.	Project Number	Project Name	UNSPCS Code	Breif Description	Proposed date for Issue of	Expected Delivery/	Estimated Project Duration (for	Procurement Method	Stand still period (days)	Contract Type
1	CPX24_2	Paramount - Penal Rock Road		Tender for upgrade works to Paramount - Penal Rock Road	28-Feb-25	30-May-25	3 months	Limited Bidding	N/A	Fixed Price Contract
2	CPX25_1	NP Valsayn (Moonan)		Tender for upgrade works to NP Valsayn (Moonan)	28-Feb-25	31-May-25	3 months	Limited Bidding	N/A	Fixed Price Contract
3	CPX25_2	NP Mt. Lambert (Sant)		Tender for upgrade works at NP Mt. Lambert (Sant)	28-Feb-25	1-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
4	CPX24_6	Overfill protection & Digital Gauge Replacement for LOBP Storage , Holding & Blending Tanks		Tender for Overfill protection & Digital Gauge Replacement for LOBP Storage , Holding & Blending Tanks	28-Feb-25	2-Jun-25	6 months	Limited Bidding	N/A	Fixed Price Contract
5	CPX22_48	Fume Hood and Extraction System		Tender for Fume Hood and Extraction System	28-Feb-25	3-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
6	CPX22_49	Flash Point Tester (Pensky-Martin)		Tender for Flash Point Tester (Pensky-Martin)	28-Feb-25	4-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
7	CPX25_11	Elemental Analyzer (WDXRF)		Tender for Elemental Analyzer (WDXRF)	28-Feb-25	5-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
8	CPX25_12	Foam Bath		Procurement of Foam Bath for Laboratory	28-Feb-25	6-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
9	CPX22_77	Car Park Expansion and Road Paving Works (Tobago)		Tender for works and services for Car Park Expansion and Road Paving Works (Tobago)	28-Feb-25	7-Jun-25	4 months	Limited Bidding	N/A	Fixed Price Contract
10	CPX22_89	Point of Sales Equipment /Fuel Controllers		Procurement of Point of Sales Equipment /Fuel Controllers	28-Feb-25	8-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
11	CPX25_37	Speed Trackers		Procurement of Speed Trackers	28-Feb-25	9-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
12	CPX25_38	Safety Screen (IP 65) with Software		Procurement of Safety Screen (IP 65) with So	28-Feb-25	10-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
13	CPX25_42	New Retrofit Contact-Less Kit		New Retrofit Contact-Less Kit	28-Feb-25	11-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
14	CPX22_147	Rails and Platform for Horizontal Tanks at Piarco		Tender for construction of Rails and Platform for Horizontal Tanks at Piarco	28-Feb-25	12-Jun-25	6 months	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPCS Code	Breif Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Stand still period (days)	Contract Type
15	CPX24_43	Overfill Protection + Product Recovery System		Tender for Overfill Protection + Product Recovery System	28-Feb-25	13-Jun-25	6 months	Limited Bidding	N/A	Fixed Price Contract
16	MS_MS	Purchase of Paint		Purchase of Paint	28-Feb-25	14-Jun-25	N/A	Competitive Bidding	N/A	Fixed Price Contract
17	MS_MS	Purchase Mini Valve Rubbers		Purchase Mini Valve Rubbers	28-Feb-25	15-Jun-25	N/A	Open Tender	N/A	Fixed Price Contract
18	MS_MS	Purchase Hand Towels & Toilet Paper		Purchase Hand Towels & Toilet Paper	28-Feb-25	16-Jun-25	N/A	Non Competitive	N/A	Fixed Price Contract
19	MS_MS	Stores Distribution Parts		Stores Distribution Parts	28-Feb-25	17-Jun-25	N/A	Competitive Bidding	N/A	Fixed Price Contract
20	MS_MS	Stores Distribution Parts		Stores Distribution Parts	28-Feb-25	18-Jun-25	N/A	Non Competitive Bidding	N/A	Fixed Price Contract
21		Plumbing Service Sea Lots Complex		Plumbing Service Sea Lots Complex	28-Feb-25	19-Jun-25		Limited Bidding	N/A	Fixed Price Contract
22		Barrier Gate Repair & Servicing		Barrier Gate Repair & Servicing	28-Feb-25	20-Jun-25		Limited Bidding	N/A	Fixed Price Contract
23		Manlift Rental		Manlift Rental	28-Feb-25	21-Jun-25		Limited Bidding	N/A	Fixed Price Contract
24		Relocation of NP House Phase 1 & 2 water tanks		Relocation of NP House Phase 1 & 2 water tanks	28-Feb-25	22-Jun-25		Limited Bidding	N/A	Fixed Price Contract
25		Electrical Maintenace Sea Lots		Electrical Maintenace Sea Lots	28-Feb-25	23-Jun-25		Limited Bidding	N/A	Fixed Price Contract
26		HV Testing Sea Lots		HV Testing Sea Lots	28-Feb-25	24-Jun-25		Limited Bidding	N/A	Fixed Price Contract
27		HV Testing NP Chaguanas		HV Testing NP Chaguanas	28-Feb-25	25-Jun-25		Limited Bidding	N/A	Fixed Price Contract
28		HV Testing NP Star Light		HV Testing NP Star Light	28-Feb-25	26-Jun-25		Limited Bidding	N/A	Fixed Price Contract
29		HV Testing NP Omeara		HV Testing NP Omeara	28-Feb-25	27-Jun-25		Limited Bidding	N/A	Fixed Price Contract
30		NP Carousel		NP Carousel	28-Feb-25	28-Jun-25		Limited Bidding	N/A	Fixed Price Contract
31		Servicing of Diesel Engines		Servicing of Diesel Engines	28-Feb-25	29-Jun-25		Limited Bidding	N/A	Fixed Price Contract
32		Rental of Scaffolding - Plant		Rental of Scaffolding - Plant	28-Feb-25	30-Jun-25		Limited Bidding	N/A	Fixed Price Contract
33		Repairs to LOBP Base Oil Storage Tanks 11 & 12		Repairs to LOBP Base Oil Storage Tanks 11 & 12	28-Feb-25	1-Jul-25		Limited Bidding	N/A	Fixed Price Contract
34		Pressure Testing of Bunkering & LGP Hoses		Pressure Testing of Bunkering & LGP Hoses	28-Feb-25	2-Jul-25		Limited Bidding	N/A	Fixed Price Contract
35		Pressure Testing of Fire Water Hoses		Pressure Testing of Fire Water Hoses	28-Feb-25	3-Jul-25		Limited Bidding	N/A	Fixed Price Contract
36		Tank Strapping		Tank Strapping	28-Feb-25	4-Jul-25		Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPCS Code	Breif Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Stand still period (days)	Contract Type
37		Machine Shop Service - Sea Lots		Machine Shop Service - Sea Lots	28-Feb-25	5-Jul-25		Limited Bidding	N/A	Fixed Price Contract
38		Machine Shop Service - Service Station Network		Machine Shop Service - Service Station Network	28-Feb-25	6-Jul-25		Limited Bidding	N/A	Fixed Price Contract
39		Environmental Compliance Monitoring		Tender for groundwater pumping, monitoring	28-Feb-25	31-Mar-25	1 year	Limited bidding	N/A	Purchase Order
40		Long Service Awards		Procurement of venue, food, beverages, AV Equipments, Decorations and Awards/Trophies.	28-Feb-25	31-Mar-25		Limited Bidding	N/A	Fixed Price Contract

ANNUAL PROCUREMENT SCHEDULE MARCH 2025

No.	Project Number	Project Name	UNSPCS Code	Breif Description	Proposed date for Issue of	Expected Delivery/	Estimated Project Duration (for	Procurement Method	Stand still period (days)	Contract Type
1	CPX22_70	Refurbishing of White Oil Tank Farm Area Tanks 4/9/6		Tender for Refurbishing of White Oil Tank Farm Area Tanks 4/9/6	30-Mar-25	6-Jun-25	6 months	Limited Bidding	N/A	Fixed Price Contract
2	CPX25_17	Hydrocarbon effluent handling system		Tender for Hydrocarbon effluent handling system	31-Mar-25	6-Jun-25	1 year	Limited Bidding	N/A	Fixed Price Contract
3	CPX23_12	Intrusion Detection System		Procurement and installation of Intrusion Detection System	30-Mar-25	6-Jun-25	6 months	Limited Bidding	N/A	Fixed Price Contract
4	CPX25_41	Solar Light Replacement - NP Sea Lots		Tender for Solar Light Replacement - NP Sea Lots	30-Mar-25	6-Jun-25	7 months	Limited Bidding	N/A	Fixed Price Contract
5	CPX22_156	Sufferance Wharf		Tender for Sufferance Wharf Upgrade	30-Mar-25	6-Jun-25	8 months	Limited Bidding	N/A	Fixed Price Contract
6	MS_MS	Purchase of Paint		Purchase of Sherwin Williams Paint "NP" Red Cylinde - To Supply In 5 Gal Buckets	30-Mar-25	N/A	3 months	Non Competitive	N/A	Purchase Order
7	MS_MS	Purchase Mini Valve Rubbers		Purchase of Kosan Mini Valve Rubber Gask O-Ring #130A-660	30-Mar-25	N/A	9 months	Open Tender	N/A	Purchase Order
8	MS_MS	Purchase Hand Towels & Toilet Paper		Purchase of Jumbo Hand Towel # 01000 & Jumbo Toilet Paper	30-Mar-25	N/A	3 months	Non Competitive	N/A	Purchase Order
9	MS_MS	Stores Distribution Parts		Purchase of Various Gilbarco Spare Parts	30-Mar-25	N/A	6 months	Non Competitive	N/A	Purchase Order
10	MS_MS	Stores Distribution Parts		Purchase of Various Bennett Spare Parts	30-Mar-25	N/A	6 months	Non Competitive	N/A	Purchase Order
11	MS_MS	Stores Distribution Parts		Purchase of EMCO WHEATON PRE-PAID NOZZLE (RED) A2501, EMCO WHEATON PRE-PAID NOZZLE	30-Mar-25	30-Apr-25	6 months	Competitive	N/A	Purchase Order
12	MS_MS	Purchase Hand Towels & Toilet Paper		Purchase Jumbo Toilet Paper	30-Mar-25	30-Apr-25	3 months	Non Competitive	N/A	Purchase Order
13		Scaffolding Rental - Utilities		Tender for Scaffolding Rental - Utilities	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPCS Code	Breif Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Stand still period (days)	Contract Type
14		Air Condition Maintenance Outstations		Tender for Air Condition Maintenance Outstations	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
15		Electrical Maintenance Piarco		Tender for Electrical Maintenance Piarco	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
16		HV Testing NATPET		Tender for HV Testing NATPET	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
17		HV Testing Piarco		Tender for HV Testing Piarco	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
18		HV Testing Material Stores		Tender for HV Testing Material Stores	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
19		NP Piarco Carpark and Bridging Hut Electrical Works		Tender for NP Piarco Carpark and Bridging Hut Electrical Works	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
20		NP Piarco Building Electrical Supply to upgrade		Tender for NP Piarco Building Electrical Supply to upgrade	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
21		Pipe Line Inspection - Sea Lots		Tender for Pipe Line Inspection - Sea Lots	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
22		Repair of Motors - Service station		Tender for Repair of Motors - Service station	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
23		Extinguisher Recertification - Piarco		Tender for Extinguisher Recertification - Piarco	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
24		Washing of RTWs		Tender for Washing of RTWs	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
25		Washing of Vehicles - South Service Station		Tender for Washing of Vehicles - South Service Station	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
26		Washing of Vehicles - North Service Station		Tender for Washing of Vehicles - North Service Station	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
27		Procurement of Boots		Tender for Procurement of Safety Boots	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
28		Procurement of PPE Coveralls		Tender for Procurement of PPE Coveralls	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
29		Emergency Equipment Certification		Tender for the inspection, certification of fire alarms, detectors, hoses, eyewash stations,	March 31 2025	1-Dec-26	2 years	Open Bidding		Purchase Order
30		Administrative Professionals Week		Activities / Function for the Administrative Professionals Week 2025.	30-Mar-25	30-Apr-25		Limited Bidding	N/A	Fixed Price Contract
31		Sports & Family Day		Procurement of venue, food, beverages, AV Equipments, Decorations and Models/Trophies	30-Mar-25	30-Apr-25		Limited Bidding	N/A	Fixed Price Contract